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من أجل الحدّ من تأثيرات عمليات المنظمة على البيئة والمساهمة في عدم التأثير على  طُبع عدد محدود من هذه الوثيقة
وعدم طلب نسخ إضافية  المناخ. ويرجى من السادة المندوبين والمراقبين التكرّم بإحضار نسخهم معهم إلى الاجتماعات
 www.fao.orgمنها. ومعظم وثائق اجتماعات المنظمة متاحة على الإنترنت على العنوان التالي: 

MJ628/A 

A 

 

 هيئة تدابير الصحة النباتية
 

 التاسعةالدورة 

 4134أبريل/نيسان  4 -مارس/آذار 13روما، 

والمعايير الدولية لتدابير  تعزيز تنفيذ الاتفاقية الدولية لوقاية النباتات
 الصحة النباتية

 من جدول الأعمال 3-4-31البند 

نيوزيلندا بعد مناقشات المجموعة المعنية بالتخطيط من إعداد 
 الاستراتيجي والمكتب

 
 مقدمة -أولاا 

 
وثيقة عن تنفيذ الاتفاقية الدولية )(، 3112خلال انعقاد الدورة الثامنة للهيئة )قدمت نيوزيلندا،  -1

 CPM )المعايير الدولية( الدولية لتدابير الصحة النباتيةالمعايير و )الاتفاقية الدولية( لوقاية النباتات

2013/INF/13 ،) 
 الدعوةوتنفيذ الزيادة التركيز على الفرصة لوهو ما أتاح للأطراف المتعاقدة في الاتفاقية الدولية 

 إلى إجراء المزيد 
عشرين وات العلى مدى السن، قامتالاتفاقية الدولية  أنسلطت الوثيقة الضوء على . واتشاقنالمن 

هذه على أن ، واتوالملحقرفقات من الم اعدددوليا و ااريمع 21أكثر من بوضع واعتماد الماضية، 
ن ثيقة ألورأت اكامل. وشكل لصحة النباتية تعمل بوطنية لنشاء نظم ترسي الأساس لإالمعايير 

عن طريق ا الأساس هذإرساء لحصول على قيمة أكبر من الاستثمار في حان لقد الأوان ربما 
 .والمعايير الدوليةالدولية على تنفيذ الاتفاقية بشكل أكبر إلى التركيز  الهيئة تحويل تركيز جهود

 
وخلال المناقشة الوجيزة التي جرت خلال انعقاد الدورة الثامنة للهيئة، أدلى المشاركون  -3

ظر بإمعان في مسألة التنفيذ خلال بالعديد من التعليقات المؤيدة. وساد اتفاق عام بـأنه ينبغي الن
مرة أن تناقشها الهيئة قبل واجتماع المجموعة المعنية بالتخطيط الاستراتيجي اجتماع مكتب الهيئة 

 (.3112لتاسعة )تها اخلال دورأخرى 
 لمحة عامة عن الوثائق التي نوقشت في اجتماعي المكتب  -ثانياا 

 والمجموعة المعنية بالتخطيط الاستراتيجي
 

http://www.fao.org/
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عدة وثائق للمناقشة  ت، عرض3112المكتب في يونيو/حزيران الذي عقده جتماع لاخلال ا 
، ووثيقتان أخريان أعدتهما نيوزيلندا(. وبالاستناد إلى تعليقات أعضاء CPM 2013/INF/13)الوثيقة 

 المكتب والأمانة، أعدت وثيقة معدلة لاجتماع المجموعة المعنية بالتخطيط الاستراتيجي الذي عقد
ثيقة المجموعة المعنية بالتخطيط الاستراتيجي مسألة درست و. و3112في أكتوبر/تشرين الثاني 

 ،ومبادئ توجيهية ،رؤية مشتركةتنفيذ الاتفاقية الدولية والمعايير الدولية، وشددت على أهمية بلورة 
 وضع  يةكيف، واقترحت تنفيذمسألة العلى بشكل أكبر  د تركزوجهبذل وعملية ل

 SPG 2013/07 Implementation of the IPPC and ISPMs: A)وتوجد هذه الوثيقة بأكملهاهذا البرنامج. 

discussion Paper for the Strategic Planning Group)   البوابة الدولية للصحة باللغة الإنجليزية على
المجموعة المعنية  توصياتسياق لفهم طلاع عليها الإشجع الأطراف المتعاقدة على ت. والنباتية

 ملخص موجز:أدناه . ويرد بالتخطيط الاستراتيجي
 

 لوقاية النباتات المبادئ التوجيهية للعمل المتعلق بتنفيذ الاتفاقية الدولية
 
تساعد المبادئ التوجيهية على تحديد أهم جوانب نظام أو برنامج جديد كما يجري تصميمه  -2

 التوجيهية التالية:وتنفيذه. وتحدد الوثيقة المبادئ 
 

 لهيئة أولويات جهود التنفيذ وخطة العمل المتفق عليها.تضع ا -توجيهات الهيئة  (1)
التعاون والتنسيق داخل أمانة الاتفاقية الدولية والهيئة والمنظمات الوطنية والإقليمية  (3)

ني ومنسق جيدا ستحقق الهيئة إنجازات أكثر باعتماد نهج تعاو -لوقاية النباتات وفيما بينها
الأخرى يجمع بين كامل معارف وموارد أمانة الاتفاقية الدولية والأجهزة الفرعية والأجهزة 

 الإقليمية لوقاية النباتات والأطراف المتعاقدة.والمنظمات الدولية التابعة للاتفاقية 
 الجهود ز يتركينصب فيها  ،حديد أولويات للتنفيذيجب ت –الجهود المركزة والهادفة  (2)

 .تحسن قيمّ فيها إحداث مكن يطراف المتعاقدة وفعلية للأعلى الاحتياجات ال
جميع المعايير الدولية  نطاقيشمل ال -الدوليةجميع المعايير الدولية وأحكام الاتفاقية  (2)

أو معيار الدولية أي جانب من جوانب الاتفاقية يمكن العمل بشأن  -الدوليةوأحكام الاتفاقية 
 ا.مناسبراه الهيئة ما تب هنا، ردولي

 .ورصدها واضحة وقابلة للقياسنبغي وضع غايات ي -للقياسوالآثار القابلة التقدم  (5)
الظروف المتغيرة والاحتياجات الفريدة نبغي إدراج ي -فلتكيّ القدرة على انة وومرال (6)

 مرور الوقت.مع تغير يمكن أن يللأطراف المتعاقدة في برنامج 
من حيث م برامج تنفيذ تكون مجدية يينبغي تصم -على الجدوى والاستدامة  التركيز (7)

 بالنسبة للمنظمات الوطنية لوقاية النباتات.التكلفة والخبرة 
 الحوكمة

 
ستوجه الهيئة جهود التنفيذ من خلال اتخاذ قرار بشأن المجالات ذات الأولوية التي ينبغي  -2

فيها وضع برامج للتنفيذ والموافقة بشكل صريح على بداية برامج جديدة. كما ستوافق الهيئة على 
 خطة عمل استراتيجية وعلى تخصيص الموارد اللازمة لدعم تنفيذ البرنامج. 

 
أن تكلف المجموعة المعنية بالاستعراض الذي يجري كل ثلاث سنوات ويمكن للهيئة  -5

ذلك من  الاستعراض ودعم التنفيذ وغير نظامتلك التي يقوم بها باستعراض المسوحات من نوع 
 :من أجل لتحديد الأولويات لبرامج التنفيذ، والعمل مع الأمانةالمعلومات 

 
 . هيئةنظر فيها التبرامج تنفيذ ل وضع •
 إدارة الأمانة لبرامج التنفيذ. قتضاء، في الايم إسهامات، عند قدت •
 .لبرنامجغايات الضمان تحقيق الرصد  •

 



3 CPM 2014/20 CPM 2014/20 

 التنسيق
 
ستقتضي برامج التنفيذ مستوى أكبر بكثير من التنسيق عبر مجالات العمل الحالية للاتفاقية  -6

الدولية الذي يوجد في أفضل موقع الدولية. ويمكن تنسيق التخطيط والتنفيذ من قبل منسق الاتفاقية 
ولكفالة أن العمل معا يؤدي إلى  الدولية لضمان تكامل عمل الأمانة والأجهزة التابعة للاتفاقية

اللازمة تتمثل في بلورة سق. وثمة أداة هامة بالنسبة للتنسيق وتخصيص الموارد تّ برنامج عمل م
وأشارت المجموعة المعنية جهود التنفيذ. أولوية له الهيئة جعلتخطة عمل استراتيجية لكل مجال 

 مستوى التنسيق المطلوب.بلوغ موارد إضافية لبالتخطيط الاستراتيجي إلى أنه سيتعين توفير 
 

 العملية
 
يقترح وضع عملية لإعداد برنامج جديد للتنفيذ في مجال ذي أولوية، تتضمن على عموما  -7

 الخطوات التالية:
 

باستخدام مسوحات نظام الاستعراض ودعم التنفيذ، والتعليقات  - تحديد الموضوع أ()
 الواردة 

والجهاز الفرعي لتسوية من المجموعة المعنية بالتخطيط الاستراتيجي، ولجنة المعايير، 
تحديد المجالات ذات الأولوية لوالأطراف المتعاقدة ولجنة تنمية القدرات، ، النزاعات
 جهود التنفيذ.تركيز المحتملة ل

برنامج عمل  انصياغة خطة عمل استراتيجية وميزانية تحدد -امج نبرال وضع ب()
 .الدولية ولجان الاتفاقيةأجهزة جميع عبر متكامل 

تنظيم مشاورة يعقبها قرار تتخذه الهيئة للمضي  -للهيئة وتوصية وقرار ةشاورم ج()
 قدما في العمل.

في صيغتها وغايات وميزانيات  اتإنجازوضع  -النهائية البرنامج في صيغتهوضع  د()
 .الموارد المالية اللازمةتوفير النهائية، و

عمل وتشجيع الأطراف المتعاقدة رصد العمل وتنسيق والتنفيذ خطة  - برنامجتنفيذ ال (ـه)
 خطة العمل.استخدام نتائج على 

البارزة  المعالمرفع التقارير لضمان تحقيق الرصد و - امجناستعراض البر و()
 .من خلال تحسين التنفيذ بشكل ملحوظالقيمة تقديم المتفق عليها ووالإنجازات 

 
 اجتماع المكتب والمجموعة المعنية بالتخطيط الاستراتيجي  -ثالثاا 

 تم التوصل إليهاالتي  والاستنتاجات
 
والمجموعة المعنية بالتخطيط  3112ناقش المكتب في اجتماعه المعقود في يونيو/حزيران  -8

 الاستراتيجي 
موضوع التنفيذ بشكل مستفيض. وقد تم  3112في اجتماعها المعقود في أكتوبر/تشرين الأول 

 التوصل إلى الاستنتاجات التالية:
 
إن زيادة التركيز على تنفيذ الاتفاقية الدولية والمعايير الدولية أمر بالغ الأهمية. ينبغي للهيئة  -9

قوم بأكثر من مجرد وضع معايير دولية. فتنفيذ المعايير والالتزامات أمر لا غنى عنه إذا أن ت
قرار الإستلزم أرادت الهيئة تحقيق هدف الاتفاقية الدولية. والتنفيذ يعني تحويل الأقوال إلى أفعال وي

. ساهمتهمومميع الأطراف المتعاقدة شاركة جيتطلب مإنما وفحسب بأن التنفيذ ليس عمل الأمانة 
 ستؤديمعاييرها. وها وتنفيذ التزاماتمع الاتفاقية الدولية  أثرتفعيل يساهم في كل طرف متعاقد ف

 وضعناها فعلا.تقديم قيمة أفضل من المعايير الدولية التي إلى تنفيذ العلى الهيئة زيادة تركيز 
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احتياجات ستند إلى أن ي التنفيذالمجالات التي تركز عليها الهيئة في مجال ختيار ينبغي لاو -11
التنفيذ  مشاكلتحديد يمكن وقيمة. طراف المتعاقدة وعلى المسائل التي ستقدم أكبر مستوى من الالأ

التعليقات و الهيئة عليقاتتونظام الاستعراض ودعم التنفيذ متعددة )معلومات من خلال مصادر 
خلال اجتماعات الهيئة لإثارة لأطراف المتعاقدة كما يمكن إتاحة الفرصة ل. (المعاييرالخاصة ب

وينبغي الدولية. الاتفاقية صعوبة في تنفيذ المعايير الدولية أو التزامات  ون فيهاواجهالتي يلقضايا ا
، وضمان وضع خطة عمل متكاملة يز عليهاركجالات التي يتعين التوجيه/ الاتفاق على المللهيئة ت

 .عملالكافية للموارد الوتخصيص 
 

تستفيد من وجود خطة عمل استراتيجية لتوجيه العمل وضمان ومن شأن الهيئة أن  -11
 كل مواءمتها مع 

عبر تكامل الجهود في خطة العمل  إن. والدولية لاتفاقيةلمن احتياجات التنفيذ والإطار الاستراتيجي 
من شأن إقامة و .رثيتأالقيمة وفر عن أكبر مستوى من السالاتفاقية الدولية سيجميع مجالات عمل 

 ، على سبيل المثال، أقوىعلاقة 
للمنظمات المشاركة النشطة كما أن جدا.  ةكون مفيدأن تين وضع المعايير وتنمية القدرات ب

 1ويحاول المرفق . فيذ الناجحللتنبالنسبة  ةكون مهمستالإقليمية لوقاية النباتات والأطراف المتعاقدة 
 ضع خطة عمل بشأن كيفية وخيار تقديم 

 .ينبغي لها أن تتضمنهوما 
 

ينبغي المحققة من خلال برامج التنفيذ. والآثار وينبغي للهيئة أن تكو قادرة على قياس  -13
 البرنامج  تعديل 

لا يقدم قيمة كافية. وينبغي نشر الفوائد المتأتية من هذا العمل )وجميع أنشطة الاتفاقية إذا كان 
لموارد اللازمة. وهذا يتماشى بشكل جيد مع المهام الحالية لنظام الدولية( من أجل اجتذاب ا

لتركيز ا إلى زيادة الاستعراض ودعم التنفيذ. كما سيتعين تحقيق درجة عالية من التكامل بالنسبة
 على التنفيذ وعمل نظام الاستعراض ودعم التنفيذ.

 
سيتعين توفير الموارد إذ من شأن الموارد اللازمة لتحقيق هذا التغيير. ل ينبغي عدم التقليو -12

لتحديد المواضيع ذات الأولوية ووضع خطط عمل شاملة ومتكاملة، وتنسيق العمل ورصده، 
التي قد تكون جزءا من خطة العمل.  ،المسائلولتوفير الدُلل والتدريب والاتصالات وغير ذلك من 

 موارد إضافية أو تحويل الموارد إيجاد إما يتعين على الهيئة سو
لهذا العمل. الأجل طويل و مستدامنموذج موارد يتعين وضع من البرامج الحالية )أو كليهما(. وس

على و. هفي ةشاركالموالعمل  التزام قوي جدا لدعمكما سيتعين على الأطراف المتعاقدة التحلي ب
 ، ينبغي للهيئة الاستناد المدى القصير

على سبيل المثال، يمكن فحيثما أمكن ذلك،  تكييفهاالقائمة أو  يات والهياكل والخبراتالآلإلى 
تحت اختصاصات جديدة المجموعة المعنية بالاستعراض الذي يجري كل ثلاث سنوات إصلاح 

 الإشراف المنتظم بالنسبة لتوفير التوجيه و
هذا العمل. ض ودعم التنفيذ لنظام الاستعرابعض موارد وربما يمكن تخصيص جهود التنفيذ. إلى 

تنفيذ عملية الدور أكبر بكثير في تأدية قادرة على وربما تكون المنظمات الإقليمية لوقاية النباتات 
تنظيم عمل يمكن عمل وكيف اللأمانة ينبغي لكيف تبعات ملحوظة بالنسبة إلى هناك ولإقليم. اداخل 

 الأمانة.
 

وتطبيق  ما يتعلق بكيفية وضعتسويتها فيلا يزال يتعين التي هناك الكثير من التفاصيل و -12
  .لتنفيذلبرنامج 

كانت الهيئة  إذاودوات ولليات أخرى. الأالعمليات والأدوار والمسؤوليات وولا يزال يتعين وضع 
للأمانة وضع مقترحات أكثر تفصيلا فإنه يمكن لمجموعة عمل وتعزيز تركيزها على التنفيذ، تؤيد 

 .(3115يئة في دورتها العاشرة  )الهنظر فيها ت
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وينبغي للهيئة التركيز في كل مرة على مجال أو مجالين من المجالات ذات الأولوية، وليس  -15

عمل الاتفاقية الدولية بأكمله. ويمكن للهيئة تجريب هذا النهج الجديد باستخدام مجال واحد من 
واقعي تجريب . ومن اللعمل وتنفيذهاالمجالات ذات الأولوية واستخلاص الدروس مع وضع خطة ا

  .المواردالحالية المتعلقة بالقيود بالنظر إلى نهج هذا ال
 رفع التقارير الوطنية.تزامات ال -3 ،المراقبة -1بالنسبة للمجالات التجريبية: خيارين وتم اقتراح 

خيارا جيدا عموم أن المراقبة ستكون ورأت المجموعة المعنية بالتخطيط الاستراتيجي على ال
عديد من للهذا المجال والحاجة التي سبق ضطلع به فعلا في الذي يُ لعمل لتجريب نظرا إلى ال

 .الإقرار بها الأطراف المتعاقدة
 
 
 
 
 
 
 

 التوصيات -رابعاا 
 

 إن الهيئة مدعوة إلى القيام بما يلي: -16
 

(، عقد نقاشات 3112بأنه تم، حسبما طلبت الهيئة في دورتها الثامنة ) الأخذ علما (1)
اجتماعات المكتب والمجموعة المعنية بالتخطيط الاستراتيجي للنظر في توسيع نطاق  خلال

 ؛العمل بشأن تنفيذ الاتفاقية الدولية والمعايير الدولية وفي وضع برنامج تنفيذ توجهه الهيئة
معنية المنبثقة عن نقاشات المكتب والمجموعة ال الأساسيةالاستنتاجات  مناقشة (3)

 هو موضح أعلاه؛نحو ما  ىبالتخطيط الاستراتيجي عل
التزاما يقتضي أن هذا سقرار بعلى التنفيذ، مع الإهيئة على تعزيز تركيز ال الموافقة (2)

 ؛موارد مالية إضافيةتوفير لأمانة، ومن أعضاء الهيئة ومن اقويا من كل عضو 
المكتب لتحديد والعضوية  ةمفتوحعمل لعمل مع مجموعة امن الأمانة  الطلب (2)

الأجهزة التابعة للهيئة موظفي الأمانة وأن للتركيز على التنفيذ، وضمان اللازمة الآليات 
 عمل منسق؛برنامج نفيذ والعمل معا لتقادرون على تنسيق عملهم 

المجموعة مع عمل مفتوحة العضوية المجموعة الأمانة اختبار نتائج من  طلبال (5)
الهيئة تقرير إلى رفع حسب الاقتضاء، و الأجهزة الفرعية،والمعنية بالتخطيط الاستراتيجي 

 (.3115)في دورتها العاشرة 
طلب العلى وضع خطة عمل تجريبية لتحسين التنفيذ في مجال المراقبة و الموافقة (6)

للموافقة ( 3115) على الهيئة في دورتها العاشرةخطة عمل استراتيجية عرض الأمانة من 
 عليها.

 
لتحديد مرور سنتين على بدئه ر البرنامج التجريبي بعد االموافقة على استعراض نتائج وأث -17

 في المستقبل.عليه رسمي إضفاء الطابع الأو للتنفيذ ما إذا كان ينبغي مواصلة برنامج 
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ATTACHMENT 1  

 

CPM IMPLEMENTATION PROGRAMME 1 
ASSISTANCE WITH THE IMPLEMENTATION OF 

ISPM 6: GUIDELINES FOR SURVEILLANCE 
STRATEGIC WORK PLAN (DRAFT) 

 

1. PURPOSE 

The purpose of this attachment is to provide contracting parties with a more tangible understanding of 

the process that could be used to develop an implementation work plan and what a work plan might 

contain. It is very much a test document to try to determine how such a programme should be prepared 

and documented. Depending on what decisions CPM takes, the process, supporting mechanisms and 

work plan will all be developed further over the coming year.   

This current draft work plan is for a pilot implementation programme on the topic of ISPM 6: 

Surveillance.  The draft work plan is based on information currently available and does not yet contain 

the results of country and regional consultations. As such the draft programme is incomplete but it 

should provide contracting parties with an understanding of how such a work plan might be developed 

and what it might contain. 

 
2. PROCESS FOR DEVELOPING THE WORKPLAN 

 

The IRSS survey and resultant discussions at regional meetings and the global symposium on ISPM 6 

have shown that countries would like assistance with just about all aspects of surveillance. Some 

regions have particular priorities for assistance that are different from other regions, but it is also the 

case that within a region each country has requirements for assistance that are different to other 

countries. To make sense of all this and meet the requirements of countries it is suggested that the 

process could be: 

 

a) CPM agreement on the implementation topic: The Secretariat working with the 

TRG identifies areas of the relevant ISPM’s and IPPC obligations that countries most want 

assistance with implementing.  The TRG makes a proposal to CPM and CPM decides which 

implementation topic to pursue. 

b) Prepare a list of potential priority implementation activities: For the topic CPM 

has approved, the Secretariat uses the results of IRSS surveys, workshops and working groups, 

ideas from CPM bodies, feedback from contracting parties, feedback from RPPOs, etc., to 

identify more detailed needs and potential implementation activities 

c)  Identify implementation activities already occurring: The Secretariat creates a 

register of relevant activities currently occurring within IPPC or RPPO work programmes.  

d) Prepare a list of proposed activities: The TRG compares the lists from B. and C. 

above and prepares a prioritised list of proposed activities. This may mean that the 

components of the implementation programme are different in the different regions or that 

regions can share resources and some aspects of their programmes.  

e) Identify candidate regions and countries to participate: The Secretariat canvasses 

countries to determine who would like to be considered as candidates for the activities.  In 

some regions RPPO’s may already have work underway or have identified unique needs that 

need to be addressed. This may mean that the components of the implementation programme 

are different in the different regions.  Countries and regions will need to be clear on their 

priorities.  

f) Identify resources: The Secretariat identifies the necessary experts, materials and 

financing, and matches these to the proposed list of activities.   
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g) Document the work plan and prepare for delivery: A work plan with objectives, 

activities, accountabilities, timelines, milestones, resourcing, etc. is documented by the 

Secretariat. 

h) Work plan review by TRG: The TRG reviews the plan and recommends adjustments 

prior to submitting it to CPM. 

i) CPM Approval: CPM considers and approves the plan. 

j) Initiate delivery of the work plan: The Secretariat commences coordinated delivery of 

the  work plan 

k) Periodic review by the Triennial Review Group (TRG): The TRG reviews delivery 

with a focus on whether or not implementation in countries is improving and positive benefits 

being realised. 

 

The draft work plan that follows only considers process steps A – G. It has limited information at this 

point but it is hoped it could be completed for consideration by CPM 10 (2015). 

 
A. CPM AGREEMENT ON THE IMPLEMENTATION TOPIC 

 

The subject of surveillance has been selected because it is of such importance to all IPPC members. 

Recently the IRSS has conducted an implementation programme on ISPM 6. As a basis for this 

programme, the IRSS conducted a comprehensive survey of IPPC contracting parties on the use of 

ISPM 6. This was followed by regional meetings to discuss the survey results. The results and 

subsequent analysis by the IRSS staff have provided a great deal of information on the benefits and 

shortcomings of the ISPM. Countries provided clear indications on the areas where they require 

guidance and those areas where they require more information. 

At the same time the APPPC was also undertaking a programme on the implementation of ISPM 6. 

Thus, a Global Symposium on plant pest surveillance was held in Korea run by the IRSS, the APPPC 

and the Department of Plant Quarantine, QIA, Korea. The participants of this meeting discussed all the 

aspects of surveillance and prepared a list of the manuals that were needed to assist NPPOs in the 

implementation of ISPM 6.  

This work of identifying the manuals needed for NPPOs coincides with another aspect of the work of 

CPM. The IPPC Standards Committee is undertaking the revision of ISPM 6. This has provided some 

insight into the needs of countries as well. 

Material from the discussions concerning ISPM 6 and the consultation on the revision of the ISPM has 

been used in preparing the objectives of this CPM implementation programme. 

 

B.  POTENTIAL PRIORITY IMPLEMENTATION ACTIVITIES FOR ISPM 6 
 

Two key sources have been used to identify potential priority areas for implementation – the IRSS 

Review of Implementation of ISPM 6, Challenges and Best Practices, and the Global Symposium on 

Plant Pest Surveillance hosted by APPPC in Korea in 2012.  

In the IRSS Review of Implementation of ISPM 6, Challenges and Best Practices a summary of 

regional priorities for assistance were identified.  These are contained in Table 1: ISPM 6: Summary 

of Regional Priorities for Assistance.  This table clearly shows that regions have very common needs 

in some areas and in others quite different needs.  This will require careful targeting of the work plan 

to focus activities where the needs have been identified. 
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Table 1: ISPM 6: Summary of Regional Priorities for Assistance 

Regional Priorities Africa Eastern Europe  

and Central Asia 

Near East Asia Caribbean South West 

Pacific 

Latin 

America 

Policy & Legislative               

Documentation of functions and responsibilities               

Need to coordinate surveillance programmes with 

those of other agencies               

Development of strategic and operational plans               

Legislation needed to  mandate other organisations 

to undertake surveillance               

Technology               

Computer systems for national surveillance data 

collection, storage and retrieval               

Need to use GIS coordinates               

Documented Procedures               

Operational manuals for general pest surveillance 

need to be developed               

Need to develop diagnostic service for public               

Require procedures to review performance of 

surveillance programmes               

Pest Diagnostics               

Diagnostic laboratories need accreditation               

        

Need to develop diagnostic service for public               
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Need development of virtual diagnostics               

Resources               

Need to develop stakeholder agreements to fund 

surveys               

Resources both financial and human need 

improvement               

Need training to supply discipline experts               

Require stakeholder involvement in emergencies               
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The Global Symposium on Plant Pest Surveillance hosted by APPPC in Korea in 2012 identified the 

requirement for a manual guideline development to assist countries in implementing ISPM 6. 

The following areas were identified: 

 Plant pest surveillance development  

 Training manual guide for field surveys  

 Information sharing and reporting (including warning)  

 Auditing and verification  

 Databases  

 Response surveillance (plan/planning) including delimitation and trace-back  

 Prioritisation – target pests  

 Trapping  

 Sampling and inspection  

 Procedures for traceability  

 Operational mapping/modelling  

 Crop loss-damage assessment  

 Response threshold  

 Plant pest diagnostics 

 Surveillance tools 

 Information management 

 Training (lab procedures and diagnostics) 

 Policy and management 

 Financial mechanisms 

 Training 

The areas for manual guide development that coincide well with the IRSS survey regional needs 

include: 

 Plant pest surveillance development  

 Training manual guide for field surveys  

 Information sharing and reporting (including warning)  

 Databases 

 Plant pest diagnostics 

 Surveillance tools 

 Information management 

 Policy and management 

 Financial mechanisms. 

  

C. IDENTIFY ACTIVITIES ALREADY OCCURRING 
 

This is a short list of some of the planned activities for 2014 and 2015. This list is incomplete and 

does not have all the information that is needed.  There may be planned activities that have been 

missed, and it is not yet clear what exactly is being covered by the projects and the funding resource 

for each of them. However, it does indicate that some surveillance implementation work is planned 

for the next period. 

 
Global 

 STDF 350 - development of manuals, SOPs and training kits: A series of manual chapters on 

the surveillance topic is being planned. Estimated allocation approx. USD 50,000. End date of 

project January 2015. Implemented by IPPC. Not known which manual guides are planned. 
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Regional 
 
Africa 

 EU funded project - Central Africa countries - Project targeting 10 countries involving 

training on NPPO management, surveillance and PRA. USD 1M approx. Implemented by 

FAO-Gabon. 

 FERA/UK funded project targeting North Africa and NEPPO - surveillance primary focus. 

USD not yet known. 2014-2016. Implemented by FERA/IPPC 

 

Eastern Europe and Central Asia 
 

 TCP/SEC/619429 - Strengthening phytosanitary capacities in Central Asia (Azerbaijan, 

Kazakhstan, Kyrgyzstan, Tajikistan, Turkmenistan, and Uzbekistan). USD 425,000. End date 

of project 2015. Implemented by FAO-Turkey. 

 STDF/PG/316 - Strengthening pre-border plant quarantine inspection and diagnostic services 

in Azerbaijan: Includes surveillance. USD 3M. End date December 2016. Implemented by 

FAO-Turkey. 

Near East 
 

 Noted in Africa section also: FERA/UK funded project targeting North Africa and NEPPO - 

surveillance primary focus. USD not yet known. 2014-2016. Implemented by FERA/IPPC 

 

Asia 
 

 GCP/RAS/286/ROK - Korea funded regional project providing assistance on pest surveillance 

and information management in selected countries (Cambodia, Laos, Myanmar, Nepal, Viet 

Nam, and Thailand) in Asia. USD 1,796,642. End date of project May 2016. Implemented by 

FAO-Bangkok. 

 

APPPC 
 

 Surveillance data management workshop on ISPM 6: This involves a workshop on 

surveillance data collection and management, using tracking tools developed by Australia and 

inputting into a database. The plan will be led by Australia supported by Timor-Leste.  

 Training workshops on pest surveillance: It was agreed that the APPPC should try to follow 

up on the Global Symposium with a workshop on the instruction in the use of manuals. It is 

hoped that the IRSS will have some manuals prepared and available for workshops. If not, the 

APPPC might try to develop some.  

 South American leaf blight of rubber- Twice-yearly surveillance programmes will be 

developed. Data from the region will be collected and exchanged with a specific database 

being developed by the SALB working group (together with the APPPC information 

exchange working group).  

 

Caribbean 
 

 Unknown 
 
South West Pacific 
 
PPPO 
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 Pacific island countries and territories undertake monitoring and structured detection and 

delimitation surveys for pests of economic and environmental concern. Three year 

programme. 1st year involves the development of a pilot programme for two countries in each 

sub-region to define their surveillance activities, define needs and develop strategy and 

implementation plan. Funding estimated – but not known if available. 

 Linked programme: Regional coordination framework to support emergency response and 

longer term management strategies. 

 Diagnostic training conducted in 5 countries (Fiji Islands, Solomon Islands, Tonga, Vanuatu, 

and Tuvalu). Diagnostic laboratories established. Remote microscopy nodes established, 

internet access confirmed. Funded by New Zealand and Pacific Island Countries and 

Territories 

 

Latin America 
 

 COSAVE has nothing specific on surveillance at the moment. 

 

North America 
 

 NAPPO has nothing specific on surveillance at the moment. 

 

Europe 
 

 Workshop on data collection and information sharing – EPPO and EFSA, Parma April 

 Workshop on contingency planning (linked to surveillance), EPPO, London, November 2014. 

 Ongoing work: Panel of Phytosanitary Procedures to develop standards on inspection and 

surveillance, December,2014 

 

D. LIST OF PROPOSED ACTIVITIES 
[To be completed as the draft is further developed] 

 

The TRG would compare the list of priority needs of countries with the list of activities already 

occurring. If necessary, the TRG proposes new activities to be added to the list of activities to support 

implementation of ISPM 6. This will require the identification of appropriate resources (see section 

E). 

All of the activities, new and existing, with details of what would be delivered and how they could be 

funded could be added here. 

 
E. CANDIDATE REGIONS AND COUNTRIES 

[To be completed as the draft is further developed] 

 

Individual countries will need to identify their priority requirements for assistance. This may best be 

done via their RPPOs. With the RPPOs providing the coordination, resources, particularly training 

resources, may be shared among countries. 

The programme may run for 3 – 5 years but would not be able to cover every country needing 

assistance.  Candidate countries would be involved in developing and implementing activities (tools, 

systems, manuals, training programmes, etc.) which could then be rolled out to other countries over a 

number of years as countries are able to engage in the work and resources identified.  
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F. RESOURCES AVAILABLE AND REQUIRED 

i) Available: 

 

1) Present programmes that could supply information able to be shared by countries needing 

surveillance assistance include: 

 STDF 350 - development of manuals, SOPs and training kits: A series of manual chapters on 

the surveillance topic is being planned. Estimated allocation approx. USD 50,000. End date of 

project January 2015. Implemented by IPPC. No known which manual guides are planned. 

 

 FERA/UK funded project targeting North Africa and NEPPO - surveillance primary focus. 

USD not yet known. 2014-2016. Implemented by FERA/IPPC 

 

 APPPC - Surveillance data management workshop on ISPM 6: This involves a workshop on 

surveillance data collection and management, using tracking tools developed by Australia and 

inputting into a database. The plan will be led by Australia supported by Timor-Leste.  

 

 GCP/RAS/286/ROK - Korea funded regional project providing assistance on pest surveillance 

and information management in selected countries (Cambodia, Laos, Myanmar, Nepal, Viet 

Nam, and Thailand) in Asia. USD 1,796,642. End date of project May 2016. Implemented by 

FAO-Bangkok. 

 

 Diagnostic training conducted in 5 countries (Fiji Islands, Solomon Islands, Tonga, Vanuatu, 

and Tuvalu). Diagnostic laboratories established. Remote microscopy nodes established, 

internet access confirmed. Funded by New Zealand and Pacific Island Countries and 

Territories. 

Other programmes, e.g., TCP programmes or those overseen by the IPPC Secretariat on strengthening 

phytosanitary systems may have a surveillance component and these may be able to be added to an 

implementation programme. 

The above programmes may well cover the major areas that need attention as listed above. More 

detail would be needed on the content of each programme.  

ii) Required 

If it is found that the present programmes are able to meet many of the priority requirements of 

countries to assist in the implementation of ISPM 6, then the planning of activities with the linking of 

needs to available resources could proceed. If the present programmes are insufficient to meet country 

requirements, the development of assistance material or programmes would need to be undertaken 

and resources identified to enable to work to occur. It is clear that the implementation programmes of 

the IPPC will have to be matched to available resources.   

It is likely that additional training programmes to deal with the following areas would be required for: 

 Policy and management 

 Financial mechanisms 

The major constraint for a CPM global implementation programme would be the means of enabling of 

the present programme suppliers to have their programmes extended to other regions. This would 

involve human resource availability and financial support. This would require investigation by the 

IPPC Secretariat. If further assistance material and programmes are required, further resources would 

be needed. 
 

G. DOCUMENT WORK PLAN AND PREPARE FOR DELIVERY 

A work plan with objectives, activities, accountabilities, timelines, milestones, resourcing, etc. will be 

prepared.  This is where the integrated nature of the work plan will become apparent with various 
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work areas of the Secretariat and IPPC bodies each playing a role in delivering the plan.  For example, 

an ISPM 6 implementation work plan the following parts could be actioned by the Secretariat as 

follows: 

 Policy and Finance 

o Led by the Secretariat Governance and resource mobilisation section 

 Plant pest surveillance development (e.g. manuals & training)  

o Led by the Secretariat Capacity development and IRSS sections 

 Information sharing and reporting and databases 

o Led by the Secretariat NRO section 

 Plant pest diagnostics 

o Led by the Secretariat Standard Setting and IRSS sections. 

The final work plan might have a structure as outlined below, but with relevant detail of activities and 

resources included under each objective. 

 
Purpose 

Assist IPPC members to implement ISPM 6: Guidelines for surveillance through: 

 
Goal 1: develop manual guides for high priority areas identified by the Global 
Symposium on Plant Pest Surveillance 
 
[The manual guides to be prepared will have been selected by the IRSS group by now – those 
listed below are only examples.] 
 
Objective 1: develop manual guide outlining the conduct of field surveys by December 2104 
Objective 2: develop manual guide on the prioritisation of target pests by December 2104 
Objective 3: develop manual guide on sampling and inspection procedures used in 
surveillance by March 2015 
Objective 4: develop manual guide for response surveillance including delimitation and trace-
back by March 2015 
Objective 5: develop manual guide for information sharing and reporting by March 2015. 
Etc… 
Objective 10: review the use of the manual guides and if they have met the needs of countries 
by December 2015. 
 
Goal 2: develop and present a training course on fundamental practices of surveillance 
 
Objective 1: Develop a basic training course on surveillance including management support, 
operational guidance, and technical support by January 2015. (This could be already 
developed as some are being presented this year) 
Objective 2: Identify resource experts; arrange finance for participant attendance and expert 
employment by January 2015. 
Objective 3: present the training course within 4 regions with RPPO assistance (as requested) 
by December 2015. 
Objective 4: review the usefulness of the courses and identify follow-up if needed by March 
2016. 
 
Goal 3: develop and present basic training workshops on surveillance data collection 
and management. 
 
Objective 1: develop material for workshops on surveillance data collection and management 
by July 2014. Note: APPPC is holding course (run by Australia) in July 2014. 
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Objective 2: Identify resource experts; arrange finance for participant attendance and expert 
employment by July 2014. 
Objective 3: present the training course within 4 regions with RPPO assistance (as requested) 
by July 2015. 
Objective 4: review the usefulness of the courses and identify follow-up if needed before 
December 2015 
Objective 5: develop assistance for diagnostic laboratories to become accredited by July 
2015. 
 
Goal 4: develop diagnostic training course including use of virtual diagnostics. 
 
Objective 1: develop material for workshops on pest diagnostics (some already available) 
Objective 2: develop material for course on use of virtual diagnostics 
Objective 4: Identify resource experts; arrange finance for participant attendance and expert 
employment by January 2015. 
Objective 3: present the training course within 4 regions with RPPO assistance (as requested) 
by December 2015. 
Objective 4: review the usefulness of the courses and identify follow-up if needed before 
March 2016. 
 
Goal 5: develop material for courses on financial mechanisms to support surveillance 
and the associated advocacy that is required. 
 

3. NEXT STEPS 
 
What has been presented above is far from what a complete work plan would need.  Also, it 
may be that with the benefit of Secretariat and RPPO knowledge, a simpler process could be 
followed to develop an implementation programme.  If CPM is supportive of an increased 
focus on implementation, an improved process and a work plan for an implementation pilot 
programme can be developed during 2014.  
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ATTACHMENT 2 
Open Ended Working Group 

For 
Implementation 

 
DRAFT - TERMS OF REFERENCE – DRAFT 

CPM 9 may wish to convene an open ended working group (OEWG) to work with the Secretariat to 

examine how CPM can strengthen its focus on implementation. 

 
Are the member countries of the CPM and the IPPC Secretariat capable of designing 
and delivering a programme supporting the implementation of the IPPC and its 
ISPMs? 

In considering this question the OEWG should consider: 

a) What the scope of such a programme should be.  Whether or not scope should be 

limited to ISPM or if other IPPC obligations should be included. 

b) How priority topics (e.g. ISPM 6) should be identified and agreed. 

c) The nature of the support required for effective implementation, e.g. manuals, guides, 

workshops, courses, e-learning, placement training, tools, databases, communications, 

reporting mechanisms, etc. What a comprehensive generic suite of implementation activities 

might comprise for any particular subject area. 

d) How a global implementation programme might be organised drawing on the 

resources and commitment of the FAO, IPPC, contracting parties, RPPO’s, external funding 

agencies or any other mechanism. 

e) The process of developing an implementation programme and putting it in place, e.g.: 

 

i)  understanding the needs of countries 

ii)  preparing a list of proposed activities (taking note of what is already planned) 

iii)  identification of regions and countries to participate 

iv)  identification of resources 

v)  preparation of workplan 

vi)  review of workplan 

vii)  CPM approval  

viii) delivery of workplan 

 

f) How the programme might be managed, including the role and function of the 

various parties needed to make it work and how they relate to each other and are organised. 

For example the CPM, the IPPC Secretariat and the IPPC Coordinator, the Bureau, the SPG, a 

modified TRG or new body; a strengthened IRSS; the CDC; or others to perform necessary 

functions. 

g) The coordination approval, monitoring and reporting mechanisms that will be 

required. 

h) How the programme might be resourced – including Secretariat input, the input from 

subject experts, the role of RPPOs, and how to financially support the programme including 

realigning resources from other areas of the IPPC’s work. 

i) If CPM agrees to the development of a pilot programme, provide advice to the 

Secretariat on this. 

The OEWG should provide advice on each of the above-mentioned aspects, with preferred options, 

for the consideration of CPM. 
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Proposed Terms of Reference for an Open-Ended Working Group on 

Implementation 

    BACKGROUND 

The Commission on Phytosanitary Measures recognizes the need for emphasizing the importance of 

establishing a common vision, guiding principles and the process for establishing a more focused 

effort on implementation. 

 PURPOSE 

The purpose of the Open-Ended Working Group on Implementation is to provide guidance and advice 

on IPPC efforts to develop an implementation programme.  

 DURATION 

The Open-ended working group will remain an active group until it completes its programme of work.   

 FUNCTIONS 

The Open-Ended Working Group on Implementation will: 

1) determine the scope of the programme,  

2) how priorities will be determined, 

3) the nature of support required for effective implementation,  

4) how a global implementation programme might be organised,  

5) the process of developing and managing an implementation programme,  

6) coordination approval, monitoring and reporting mechanisms, and 

7) how to financially support the programme including realigning resources from other areas of     

the IPPC’s work. 

MEMBERSHIP 

The OEWG participants shall be from contracting parties and have a good knowledge of:   

 The capacity and capability needed to deliver the elements of a phytosanitary system,  

 The IPPC, its objectives and structures,  

 Planning funding and delivery of technical assistance 

 Appropriate strategic planning and management experience 

 A chair will be elected from the membership 

Members should have sufficient time available to actively participate. 

Only one face-to-face meeting is planned, and all other forms interactions should take place virtually.  

The OEWG will be supported by the IPPC Secretariat and will maintain close liaison through the 

IPPC Coordinator.   

 FUNDING 

To undertake this work, participants will either be self-funded or extra-budgetary resources will need 

to be identified and on-hand so that the IPPC Secretariat can consider funding assistance for 

participants from developing countries.   
 
 

 


